SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:51PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
i : : . 30.3an. 04-0120F4
Diary #: 260 Const Calendar Day: 240 D.ate. 30-Jan 2013. Weqnesday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm
Working Day If no, explain:
Diary: Dispute
General Comments
Track progress of FWS mechanical piping installation. Inspection of cable band groove caulking along the =
SMS. Inspect ductwork layout at tower head. Misc MEP paperwork and write diaries.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
Cable Band Caulking 067 C-COA-SCE.067
[
| inspected the work along the SMS that was completed earlier this week. Performance Caulking was not
on site.
46S: Caulking is ok, but the top end groove has sawdust embedded in the surface from cut plywood at the
tower head. This may have to be removed before painting.
48S: End groove also has sawdust embedded in the surface. On the DH, IB side, the end groove is not at
45 degrees. It appears that it was damaged before curing and badly repaired.
50S: Caulking is ok, but the top end groove has sawdust embedded in the surface.
52S: caulking is ok, but on the DH side, CADwelds are not covered by the caulk bead.
548S: caulking is ok, but on the DH side, CADwelds are not covered by the caulk bead.
56S: Caulking is ok.
| also went to inspect CB 98N. CB 98N had damage to the UH end groove caulk at top, down to the bond
breaker tape. A section may have to be cut out and recaulked.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM DAVID LAW 1.00 0.00 0.00 1.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 260  Date: 30-Jan-2013 Wednesday
Di ary: Dispute
MEP Material Delivery 123  0-000-000.123 0
At 1330, Dave Law called to inform me that a deliver of the air release valves (specified in RFI 2443R00)
and the parts for the tower head utility outlets had arrived. At 1445, | went to the FWS trailer and
inspected the material. It was undamaged, and had the accompanying mill certs and COC. As such, it
was field released.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM DAVID LAW 1.00 0.00 0.00 1.00 |:|
Welder JNM DAMIAN LLANOS 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Mechanical Piping 126  0-000-000.126 —
Damian Llanos spent the afternoon shift welding utility outlets on sections of 4" CA pipe to be installed
along the bike path. Dave Law assisted.
The MEP contact for YBITS contacted me to inform me that the air line from the YBI substation to the SAS
was complete and they would be hooking it up. | told them this was o0.k. and there was no reason to delay
the hook up
04-0120F4 Bid Item: 127 0-000-000.127 COMPRESS AIR (3 NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM DAVID LAW 1.00 0.00 0.00 1.00 D
Di ary: Dispute
MEP Material Tracking / 127  0-000-000.127
Inspection Procedures [
At 1330, Dave Law called to inform me that a deliver of the air release valves and the parts for the tower
head utility outlets had arrived. At 1445, | went to the FWS trailer and inspected the material. It was
undamaged, and had the accompanying mill certs and COC. As such, it was field released.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128
| went to the tower head to measure as built conditions at 1200. The original supports detailed in Submittal
2767 were installed. All the supports on the west side of the tower head are 9" high, and all the supports
on the east side are 7". In addition, a detail that was overlooked by FWS in laying out the supports, on the
east side, the two sets of outside supports sit on a 10mm lap plate, so the support is 10mm higher than the
inside supports.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 260 Date: 30-Jan-2013 Wednesday

said that they will take the differential height of the supports in consideration when they submit Submittal
2767R01.

This was discussed with Ari Konyalian (DJV), and the information was passed on to FWS and ABF. FWS

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 5.00 0.00 0.00 5.00
Plumber/Pipefitter JNM DAVID LAW 5.00 0.00 0.00 5.00
Diary:
CCO 187 Pipe supports 001  0O-MSI-EFA.187

The FWS crew spent 5 hours welding the thrust clips on the PS-12 channels at PP 27 of the WB bridge.

Dispute

[
]

Dispute
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